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R:r(:jgdia(t)iggtg:]rvices, L.L.C. MEMORANDUM
. . . protecting the environment

DATE: July 22, 1996 MAL MP-SMM-052

TO: Distribution?;{ [

FROM: Herb Finkelmar, Project Mahagemant, T130F, X5491

SUBJECT: MEETING MINUTES FOR THE 707 “J” MODULE GLOVE-BOX REMOVAL
MEETING JULY 15, 1996 - HNF-076-96

Action: Attendees are responsible for the action items listed below.

PURPOSE

The purpose of this correspondence is to distribute the meeting minutes for the 707 “J” Module
Glove-box Removal meeting held on July 15, 1996.

DISCUSSION

Name Department Blda Phone/Pager/FAX

Attendees:

Herb Finkelman Project Management T130F 5491/D0381/F5215

Tom Maydew Procurement 080 8506

Ted Kocol Const. Mgmt T764B 7393/D0252

Mary Aycock SEG - Waste Liaison T130F 5309/ /F8244

Steve Sandoval Waste OPs T893A 4831/D1104/F6172

Larry Archuleta RMRS WM B777 6507/D5512

Tim Humiston Engineering T130F 2700/D0850/F8048 é

Pete Tourigny Maintenance T439D 3043/D6171/F3711 Fit g

Howard Mason SSOC Eng B750 6167/D1446/F7397 Ui 6%
Revervep

Absent: mﬁ’&ﬁcsmm

Don Clark Planning B770 8180/D7195/F2335 .

Dana Santi Tech. Applications B779 4200/D0847/F2982

Pete Ross Planning and Integration T130F 5616/D5091/F5215

Overview:

1. The original scope of the project consists of the removal of four large glove-boxes and

one small “B” box in the “J” Module of Building 707. All associated utilities are also to be
-removed. J 20, 40 and 50 are contaminated. They will be removed to Building 776 for
volume reduction. J 30 will be shipped to Los Alamos. J40A has been free released as
waste. On May 23, 1996, J10 was added to the project scope. SSOC is preparing the
engineering package and IWCP modification. J 10 is a contaminated box.
2. SSOC provided the Engineering and IWCP for the initial phase of disconnecting the

boxes from the building. RMRS will do the engineering and IWCPs for the lead removal
and relocation of the boxes.
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The initial IWCP was approved with comments on February 28. The initial removal work
occurred on March 12. The crit infractions were lifted on June 4 allowing significant
construction work to restart. The J 40 Tent is complete and approved and Mycarta
removal is complete. A substantial amount of electrical and piping strip-out for J 40, 50
and 30 is complete. The racks have been removed from J 40 and 50. J 40 &50 are
ready to strip-coat. The J20 Mold and Melt have been moved to their new location, the J
20&30 controi consoles have been removed, and the J 30 manifold has been removed.
There are significant budget and resource issues being worked. As these issues are
finalized, the impacts will be noted.

Project Management:

o

©oN

11, ..776 will use their own Safety procedures. No HASP is required.

orLONO=

6.

SEG will issue a letter on the packing requirements for the B 12 box on 7/18.

Though we issued the letter defining the criticality requirements for crate movement, crit
engineering has questioned the CSOL we were going to use. The 7/3 original date for the
new limit has slipped to 7/24. This still supports our needs.

Joe McKaig has taken the lead on the Los Alamos shipment. He is looking for a place to
stage the items prior to shipment. J 30 mold and melts can ship horizontally. We will tie
off anything that is loose inside the panels.

We have not received the revised Waste Costs from G. Bracken. The lead recycle
contract, while in place, is on hold while some T&C are resolved.

We will schedule the J 10 sampling when Celia returns from vacation or sooner if
possible.

The glove-boxes will fit through the NE module door with the Jam removed. We will take
some drywall down around a colume to facilitate clearance. It will move through the halls to
the docks. .

The waste definition letter was received 7/15.

The volume reduction bag is to be shipped next week.

There have been discussions with Jeff Widney on the oil draining. We believe this issue
is resolved, but will not be sure until we drain the oil.

Howard reported that the building will be preparing its hazard analysis for the new BFO.
He also indicated that SSOC is trying to rework the OSRs/CSOLs to reflect the
situations that arise during D&D.

Engmeermg

The CSOL interpretation allowing use of glove-bags in SSCs has been issued.

A80 lessons learned are being incorporated as appropriate.

Ricky issued a letter on our not wetting our surfaces being appropriate 7/18.

We have the sample window glove-bag and intend to try it out this week.

Mary will retrieve the strip coat survey plan from Heim’s files. Rad Eng. has no problem
with a generic approach. We need to determine if there is any value in gathering this
information at this time.

We need to evaluate impact of lowering J 30 without removing the furnace.

Construction:

1.

(No change) We have determined the approach to remove the J 30 furnace door. J 20 is
more complicated than initially expected. We are working this. However, it is not a top
priority at this time.
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2. We do not need to use door 17. See # 6 in project mgmt. h

3. The recovery bag frame will not work on J 40. We are working on a fix.

4. We expect to check the plug on J 50 on 7/22.

5. We still need to schedule the alarm techs.

6. Timlis to determine if engineering must prepare ECR for plug or does COOP 6 exemption
apply.

7. (No change)We have started the AHA for Lead Removal and Breeches. Garth and Ted
are working.

8. We must redo the filter change on J 40. Ops did not sweep the housing and there is still
200 gms. This effort will be re-performed by 7/22.

9. (No change)We are rechecking all of our materials. A 80 and the move to 551 has raised

—
e

11.

concerns. This effort is 25-50% complete.

(No change)A stock of 6” Tape has been found in 551. The 50 rolls will be adequate for
the near term. Tom is working with Procurement Engineering to make future procurement
easier.

Ted confirmed that we have sheet steel as our Centerline blank. We will consider a
modification due to weight.

Schedule and Cost:

1.

(No change)The resource loaded schedule is nearly complete. Resources are loaded.
They need to be checked and the resources curves analyzed for need and to go budget.
Pete and Herb’s priority have been the budget rebaselining requirements.

Action Hems:

5.

30.
65.
69.

73.
78.
80.
97.

103.
104.

Complete IWCPs for Lead Removal and Glove-box relocation. Action: Tim Humiston
Due: We will remove the lead after the box is off the center-line. We will use SWPs for
the windows. The packages are ready and being reviewed.

Establish area staging plan for waste, air movers etc. Action: Tim, Herb, Mike, Due: The
only remaining issue Is the staging of J 30 for shipment.

Coordinate Alarm disconnects. Action: Mike Nelson Due: Fire Protection letter received.
We are scheduling this effort.

Resolve crit./assay questions on crate movement, this includes crit. calc over and above
NMC determination. Action: Mary Aycock and Herb Finkelman Due: CSOL being
reworked.|ssue slipped to 7/24.

Develop HASP for Volume Reduction. Action. Garth Beers Due:Closed - 776 will work
under their safety program.

Complete design of volume reduction “bubble”. Action: Tim Humiston Due: Delivery
expected in 2 wks.

Obtain Asbestos Letter from Ricky Carr to support lead removal IWCP. Action: Mary
Aycock Due: Closed - letter received.

Determine APENS issues, if any for 707 and 776 for projected work. Action: Tim Humiston
Due: No open issues - Steve to issue letter confirming 776 APENS adequate.

Determine if we are better suited to build crate in hallway around box versus module.
Action: Mike Nelson Due:

Develop AHAs for Lead removal and breaches. Action: Garth Beers and Mike Nelson
Due: Ted and Garth working. We may use ones for A module if ready.
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108.

Issue letter confirming 90 day areas not required when box removed from centerline with
windows intact. Action: Shirley Garcia Due:Closed - letter issued. T

109. gevkelop Security Plan to exit module area. Action: Joe McKaig Due: Closed - will use
ock.

110. Finalize design to open furnaces and sequence J20, J30 disassembly tasks. Action Tim
Humiston and Ted Kocol Due:

111.  Follow-up on J-30 shipment to Los Alamos - talk with Mike Maier. Action: Joe McKaig Due:
Closed - covered by #30 above. ‘

115. Resolve concern with one sample of J 30 Oil being RCRA. Action: Mary Aycock Due:
Mary, Ted and Craig will work with Jeff Widney.

116. Establish supply 6” duct tape. Action: Tom Maydew Due: We have enough tape for near
term needs. Working on future requirements.

117. Determine B-12 packing requirements. Action: Mary Aycock Due: Closed - Letter
received.

118. Resolve Tent vs Glove-bag CSOL issue. Action: Tim Humiston and Herb Finkelman
Due: Closed - CSOL revision received.

119.  Verify Plug will fit J40 and 50 and prepare Temp Mod. Action: Ted Kocol and Mark Maier
Due: Temp mod complete - need to verify no additional documentation required.

120. Reverify CBOM and other parts and equipment are staged. Action: Ted Kocol Due: 25-
50% complete.

122. Determine what we need to incorporate from A 80 Lessons Learned effort. Action: Herb
Finkelman Due: Working item by item.

123. Resolve question on horizontal shipping of J 30 Mold and Melts. Action: Tim Humiston
Due: Closed - can ship.

124. Resolve cost disconnects for waste shipments. Action: Gary Bracken Due 7/12.

125. Determine if recovery bag fits. Action: Ted Kocol Due: Doesn’t appear to. Working out
fix.

126. Retrieve Strip Coat survey Plan. Action: Mary Aycock Due:

127. Determine structure of Center Line Blank. Action: Tim Humiston Due: Is full face steel - may
modify.

128. Evaluate need for revised lift plan for J 30. Action: Tim Humiston Due.

The next meeting will be July 22, 1996, 10:00 a.m. in Building 439.

RESPONSE REQUIREMENTS

Team members are responsible for responding to action items listed above.

HNF:dlu

Distribution:

D. Clark - DynCorp - 770
K.  Griffin - K-H -T130F
S. Sergeson - K-H -T130F
R.  Wiliams - K-H -T130F
M. Aycock - RMRS - T130F
G. Beers - RMRS - T891C
G. Bracken - RMRS - T130B
D. Coyne - RMRS - T439D
C. Guthrie - RMRS - T130F
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T. Humiston
M. Nelson
P. Ross

J. McAllister
C. Trump

T. Kocol

K. Bates:

T. Davidson
H. Mason
G. Trieste
File 17.402.F
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RMRS - T130F
RMRS - T764B
RMRS - T130F
RMRS - T439D
RMRS - T893A
RMRS - T764B

SSOC - 441
SSOC - 441
SSOC - 750
SSOC - 750
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